Virginia Wireless E-911 Service Boarc

Monthly Status Report

CMRS Provider Name: Nextel Partne

For period: September 2(

Prepared by: Robert Golde
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Ambherst County Communications(PSAP 1D:7082) 7/9/03 4/20/04|CAS 7/9/03
Augusta County Emergency Operations Center(PSAP |D:7085) 12/9/02 3/31/04|CAS 5/25/04
Bedford Communications(PSAP ID:7087) 1/7/03 4/24/03|CAS 5/27/03
Blacksburg Police Department(PSAP 1D:7088) 1/15/03 3/26/03|CAS 6/4/04
Botetourt County Emergency Communications Center(PSAP ID:7090) 9/19/02 5/1/03|CAS 6/17/03
Bristol 9-1-1 Communications(PSAP ID:7091) 5/9/02 1/23/03|CAS 2/1/03
Campbell County Communications(PSAP |D:7095) 1/24/03 10/15/03|CAS
Charlottesville-UVA-Albemarle County-City of Charlottesville(PSAP 1D:7101) 4/9/01 12/21/01|CAS 6/21/01
Christiansburg Police Department(PSAP 1D:7105) 1/15/03 3/26/03|CAS 6/16/04
Danville Emergency Services(PSAP ID:7116) 5/29/03 10/2/03|CAS 5/29/03
Fluvanna County Sheriff(PSAP 1D:7128) 9/26/02 6/3/03[CAS | 12/18/03
Franklin County Communications Center(PSAP 1D:7129) 11/27/02 6/9/03|CAS 9/3/03
Frederick County Department of Public Safety Communications(PSAP ID:7131) 6/22/01 6/10/03|CAS 6/22/01
Greene County Sheriff(PSAP 1D:7138) 2/12/03 6/26/03|CAS 2/1/04
Harrisonburg Rockingham Emergency Operations Center(PSAP |ID:7144) 8/1/03 11/3/03|CAS 8/1/03
Louisa County Sheriff(PSAP 1D:7158) 2/6/04 7/15/04|CAS 2/6/04
Lynchburg Emergency Communications Center(PSAP 1D:7160) 3/11/02 7/30/02|CAS 3/11/02
Madison County E911(PSAP ID:7161) 8/11/03 Invalid CAS
Martinsville-Henry County 9-1-1(PSAP 1D:7164) 7/22/02 11/22/02|CAS 7/22/02
Montgomery County Sheriffs Office(PSAP ID:7168) 1/15/03 4/4/03|CAS 4/14/04
Nelson County Emergency Communications(PSAP 1D:7169) 3/25/03 8/20/03|CAS
Pittsylvania County Emergency Operations Center(PSAP 1D:7181) 7/1/02 11/21/02|CAS 7/1/02
Pulaski County Sheriff(PSAP 1D:7187) 11/13/02 3/3/03|CAS 6/16/04
Radford City Police Department(PSAP |D:7188) 7/31/02 1/24/03|CAS
Roanoke City Communications(PSAP 1D:7192) 1/24/01 6/21/02|CAS 1/31/03
Roanoke County Police Department(PSAP |D:7193) 2/2/01 6/21/02|CAS
Rockbridge Regional Public Safety Communications Center(PSAP 1D:7194) 2/19/02 8/8/02|CAS 5/23/02
Salem Police Communications(PSAP ID:7196) 10/30/01 6/21/02|CAS 3/6/02
Shenandoah County Emergency Communications(PSAP 1D:7198) 7/9/03 1/22/04|CAS 5/24/04
Smyth County 9-1-1(PSAP ID:7200) 4/19/02 10/22/02|CAS 5/11/04
Staunton 9-1-1 Communications(PSAP 1D:7211) 1/2/03 3/1/04[CAS
Twin County E9-1-1(PSAP ID:7215) 4/15/03 8/12/03|CAS 5/18/04
Vinton 9-1-1 Communications(PSAP 1D:7217) 8/15/03 12/10/03|CAS 8/14/04
Washington County Communications(PSAP |D:7222) 1/10/02 6/17/02|CAS 3/29/03
Wayneshoro Emergency Operations Center(PSAP ID:7223) 7/15/04 1/11/05|CAS 7/15/04
Winchester Emergency Communications Center(PSAP ID:7227) 6/22/01 8/18/03|CAS 6/22/01
Wythe County Sheriffs Office(PSAP 1D:7230) 7/19/04 1/15/05|CAS 7/19/04
Wytheville Public Safety E9-1-1(PSAP 1D:7231) 7/19/04 1/15/05|CAS 7/19/04
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Proj./Actual
Phase Il *

Phase Il
Solution

Deployment
Status

4/20/04

NCAS

Phase 1 & 2 Deployed

11/21/04

NCAS

Phase 1 Deployed, Phase 2 Projected 11/21/2004

11/12/03

NCAS

Phase 1 & 2 Deployed

12/1/04

NCAS

Phase 1 Deployed, Phase 2 Projected 12/1/2004

10/10/03

NCAS

Phase 1 & 2 Deployed

7/25/03

NCAS

Phase 1 & 2 Deployed

Phase 1 Deployed

12/20/02

NCAS

Phase 1 & 2 Deployed

12/13/04

NCAS

Phase 1 Deployed, Phase 2 Projected 12/13/2004

10/2/03

NCAS

Phase 1 & 2 Deployed

5/14/04

NCAS

Phase 1 & 2 Deployed

2/26/04

NCAS

Phase 1 & 2 Deployed

6/10/03

NCAS

Phase 1 & 2 Deployed

6/1/04

NCAS

Phase 1 & 2 Deployed

11/3/03

NCAS

Phase 1 & 2 Deployed

7/15/04

NCAS

Phase 1 & 2 Deployed

2/3/03

NCAS

Phase 1 & 2 Deployed

7/28/04-PSAP CPE Not Ready to support P1 CAS
solution.

11/22/02

NCAS

Phase 1 & 2 Deployed

9/23/04

NCAS

Phase 1 & 2 Deployed

Phase 1 Deployed

11/21/02

NCAS

Phase 1 & 2 Deployed

12/13/04

NCAS

Phase 1 Deployed, Phase 2 Projected 12/13/2004

Phase 1 Deployed

5/27/03

NCAS

Phase 1 & 2 Deployed

Phase 1 Deployed

3/19/04

NCAS

Phase 1 & 2 Deployed

10/31/02

NCAS

Phase 1 & 2 Deployed

11/20/04

NCAS

Phase 1 Deployed, Phase 2 Projected 11/20/2004

9/16/04

NCAS

Phase 1 & 2 Deployed

Phase 1 Deployed

11/14/04

NCAS

Phase 1 Deployed, Phase 2 Projected 11/14/2004

2/10/05

NCAS

Phase 1 Deployed, Phase 2 Projected 2/10/2005

7/25/03

NCAS

Phase 1 & 2 Deployed

1/11/05

NCAS

Projected 1/11/2005

8/18/03

NCAS

Phase 1 & 2 Deployed

1/15/05

NCAS

Projected 1/15/2005

1/15/05

NCAS

Projected 1/15/2005




